U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: December 15, 1997

Subject: Bossert Manufacturing Site

ticp, Oneida County, New York
From: ck Harmon, OSC

.S. EPA, Region II

emoval Action Branch

To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
R. Cahill, EPA
G. Zachos, EPA
J. Yu, EPA
J. Rotola, EPA
ERRD, Washington (E-Mail)
M. O'Toole, NYSDEC
J. Durnin, NYSDEC
J. Reagan, NYSDEC
E. Hanna, City of Utica
S. Boehlert, U.S. Congress, 23rd District
R. Meier, State Senate, 47th District
R. Destito, State Assembly, 116th District
R. Eannace, County of Oneida

START
POLREP NO. 10
BACKGROUND
Site No.: S7
Delivery Order No.: 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A

Completion Date: N/A
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II. SITE INFORMATION

A. Incident Category

CERCLA incident category: Inactive Production Facility

B. Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's,
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated with
PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).
IV.  RESPONSE INFORMATION
A. Situation

1. Removal Actions to Date

12/8/97 - 12/12/97. On December 8, four roll-off boxes of PCB contaminated
debris totalling 100 cubic yards were transported off site and disposed of at a
permitted landfill. To date, 25 roll-off boxes of with a combined volume of 665 cubic
yards have been shipped off the site. On December 11, two truckloads of PCB
contaminated kiln dust and carbon powder weighing approximately 52 tons was
transported off site and disposed of at a permitted landfill. To date, eleven truckloads
with a combined weight of approximately 255 tons have left the site.

On December 12, ERRS began to clear the floor area of Area 9 and 19 in preparation
of upcoming asbestos abatement work.

START continued to conduct contractor momtonng, health and safety oversight, and
documentation.



2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.
B. Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris, kiln

dust, and carbon powder during the week of December 15. Asbestos abatement

activity will commence in January 1998.

C. Key Issues

N/A

V. COST INFORMATION AS OF DECEMBER 15, 1997 *

ERRS Contractor $ 2,085,849
START Contractor Costs 141,222
Intramural Costs 225,876
TOTAL $ 2,452,947
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 59.0%

* The above accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

PCB Contaminated | 665 cubic yards | Consolidated & Landfilled | Chemical Waste Management
(UN3077) debris - Covered Model City, NY

PCB Kiln dust & ~255tons | Consolidated & Landfilled | Chemical Waste Management
(UN2315) spent carbon Covered Model City, NY




VII. SALVAGEABLE MATERIAL

Scrap Metal 52.25 tons $2,873.75

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.





